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Geographic inteiligence Review

Broject Project Date Scheduled '
Ho. Title Initinted Publication Status of Work

60.1657 MR-56 2 June 58 Open In progressa-
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) Far East Branch - 1 October 1958
Project  Project Date . Date to be
No. Title Anslyst ~— Requester Initisted  Issued Status of Work
“ BRG] ‘ o 1BE Of Wi .
£1.1211 ° Geog. of RGM/0TS  Dec 53 Open Delayed.
Ningsia ‘ Unge K-11481 £
Suiyuan, Chahar {27 Cct 53}
Sheqsi
CLA/RR-G
SERTAGE . . -
/1.1212  Geo. of ROM/ICIS Dea 5° Op=2n In abeyance pending
Zinkiang Caze ccapletinrn of 1651.
A JRR-G K-11h81 Mep 13770. 4
{27 Oot 53} E
U 25X1A9a e e e et 1 et e e 1 et ettt e et e
1. 127 Geog. of - RQM/cis Ik Qet Sk Open Delayed. E
ibet Case K-11481 '
CIA/RR-G {27 Oct 5L}
S ,.,...25‘)(*.}6{.93“““_”.“““ S S S PO —
1.1345 E and E - AFiIn @3 May 55 Open ADIIC reseaich. To
Thailand be cancelled.
CTA/RR-GR
£ e et R -8 o S 5 k,25X1Aga s bt oo -~
"1.1357 N, Korea - RQi/078 2h Jal 55 Ive Research 2/3 complete.
YVorget Study Cose E-2599 1958 Trective during Sept.
¢k’ engdin (2 Jun 55; f
(T fRR-GR :
S OB TAGS -
£1.1380 Beg. Anel. CFE/DD/P 1C Oct 55 XV Post-editorial
KE Thed s dated 1958 reviev almost
CLA/RR-CE 21 Aug %58 complete.
— w25 XAA08 e - - e et a5 e e e o
G1.141t E and E - AFCIN b Mae 50 Open ADTIC resesrch.
: W. Pakisten Tn abeyance.
and Kashmir
("4A JRR-CR
- ~2BX1HA0a e
1.1848  No. Kores - RQM/0LS 2k Jul 55 Open Delayed: 1448 Pyongyong: |
thru Target Cone K=-2590 1449 Hambung; 1450 Hunghan !
FL.1h59  Studies {2k Jun 55) 1451 Wonsen; 1452 Sinenju; 1453 Sinudjul
(TA/RR=0 hsh Antung: 1455 Kangge:; 1456 Chinnemo

2157 Haejus 1450 Ksesong; 1459 Sariwon. i
Head for these studies being re-
sppraised by reauestem

By
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Fer East Branch - 1 October 1958

Project Froject : Date Date to be

fio. Title Analyst Requester Initiated Issued Status of Work

61.1462 and_ E AFCIN 23 Jul 56 Open ADTIC reseerch. To

- v be cancelled.
cm/gn.aa : 25X1A9a
25X%4A9a
¢o.1570 w18 100 [N 15 Jul 57 Contribution due GG/C
W. Pac. Is. October 1958.
Ch. IX
25X 1 A')n nr\14
61.1613 - DD/P, Army 26 Dec 57 Open
Ravy, AF
UW: Indonesia ’
60.1618 NIS k1A 25X1A933 Jen 58 Contribution due GG/C
- No. Kores 15 October 58.
Sec. 19, Ch. I
2oXT1A9a :

61.1650 China: [ Sef- 12 Apr 58 IV Text, epron lists, and
Interim Atles initiated 1958 index virtually complete.
of Chinese Communist is of 25 map sheets
Administration {¥aps 26969-95) have been drafted;
CIA/RR-GR 3 more are presently in drafting.

Except for checking, Branch vork
almost completed.
25X4ASE

61.1653 Possible - NoA 28 Apr 50 Mov %8 | Text in post-editorial
Cuided- review; haa been
Missile Ranges coordinnted with I/0M, 8t/FC, €8S,
in Com. China A/F, OBI/GM. Four meps to Reprod.

 CIA/RR-GR-198 2 Oct.
25X 1095 ‘ -
29 '
61.1658 ' DD/P, Army, 2 June %8 Jan 59
. Ravy, AF '
CIA/RR-0R

UW: W.Pakistan/Kashmir

Sanitized - Approved For Release.. CIA-RDP61-00391R000200050003-1

$<E-C~-R~E-T



Sanitized - Approved For REIES& & FA-RDP61-00391R000200050003-1

Far East Branch - 1 October 1958

Project Project . Date Date to be
Ro. Title Analyst Reguester Initiated TIssued Status of Work
25X 1A%a
61..1659 I DD/P, Army, 2 June 58 Nov 1958
Havy, AF
25X1A2g [
DR)GAQG TWs Burma . .
61.1660 W DD/P, Army, 2 June 58 Oct 58 To Bditing 30 September.
Revy, A¥ '
CIA/RR-OR
~ UW: Thailand
. 2E5XKAR2 SEXTAGS
61.1661 DD/P, Army, 2 June 58 Nov 58
Yiavy, AF
CIA/RR-GR _
?RX']AQHUY UW: Cambodia
~s r a o
61.1662 - DD/P, Army, 2 June 58 Dec 58
: Eavy, AF
CTA/RR-GR UW: South Vietnam
60.1670 IS b2 12 Jure 58 Due GG/C 15 Oct 58.
: Thailend
Sec. 19, Ch. I ANKUAL
60.167L WIS 36 12 June 58 . Due GG/C 16 Feb 59.
Pakiatan
Sec. 19, Ch. I ANKUAL
25X6A2g —— -
60.1656 1 Jul 58 Due GG/C June 59.
Ch, IX
-25XB  —
60.1687 _ 1 July 58 Due GG/C Oct 59.
Ch. IX
R s 58 58 Draft of text to go b
61.1 Offshore S521f 9 Sep Oct t of text to go o
3 Islands I iaitisted Ch/GG ard Ch/G early
CIA/RR~-G~10 Oet. Maps in drafting.

Sanitized - Approved For Releasé :-CIA-RDP61-00391R000200050003-1
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Neor East/Africa - 1 October 1958

Project TProject Date Date to be
" Ro. Title Analyet Requester Inltiated Ispued Status of Work
62.1391 E apd E AFCIN 12 Dec 55 Opea ADPIC research.
Afghaniatan : Draft of text less
CIA/RR-GR than half completed.
Analyst has returned,
. TA9E -
62.1409 Eamd E AFCIN 9 Sep 56 Open ADTIC research. In
Iran abeyance.
CIA/RR-GR
C62.1hk4Y AFCIR 22 Jun 56 Open ' ADTIC reseerch. In
‘ progress in Branch.
62.1646 DD/P, Axrmy, 8 Apr 58 Oct 58 In progress.
Wavy, AF '
25X1A2g
. 62.1663 - DD/P, Army, 2 Jun 58 Hov 58
Havy, AF
CIA/RR-GR
= s Arabian Peninsula e et et e e
60.1670 IS 33 12 Jun 58 Due GG/C 16 ¥ar 59.
Iran )
Sec. 19 Ch. I ARWUAL
60.1693 mis 30 1 Jul 58 Due GG/C ¥ar 59.
Irag
Ch. IX
60.1687 WIS 50C 1 Jul 58 ue GG/C Aug 59.
®p., W. Africs
Ch. IX
£0.1688 Ris 53 1 Jul 58 Due GG/C Sep 59.
“Bgypt
Ch. IX

Sanitized - Approved For Relgasg. .;CiARDP61-00391R000200050003-1
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Hoar East/Africa Branch - 1 October 1958

Ject Pfc ect Date _ Date to be
g:a Titie Anslyst Requester Initiated Issued Status of Work
60.1690 NIS 50B ' 1 Jul 58 : Due GG/C Nov 59.
Nigeris, : _
Br. Camerocons

Ch. IX

. 9a .
62.1702 Special w\ Speclal 8 8ep 58 31 Oct 58 In progress.

UW: Lebanon Yarfare
CIA/RR-GR School,
¥t. Bragg, NC

Sanitized - Approved For Release ¢ CIA-RDP61-00391R000200050003-1
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Europe Branch - 1 October 1958

E

appe e

Project Project Date Date 10 he
Ho. Title Analyst  Hequester Initiated  issued Status of Work
63.1209 Gdansk RQM/018 Nov 53 Open Annotation to Mup 1385
Poland vsse E-11443 submitted to field for
City Plan {Nov 53} . comment Lo update our
G/8 1954 regearch.
AENAA - v et
ZIORKTAYA )
$3.1316 City Pian - HQM/OTS 28 Feb 55 Open Plen A: DD/P request on .
Bucharest tase ¥-1913 D/GC -~ Map 26023 com-
G/8 131 Jan 55 pleted. Plan B: DD/P
: and Case K-4H02 request on D/GG. In
(20 Dec 56 Progress -
. -._N_M2.5X=1—Agawm R ek st st o s s
£3.13%2  E and E AFCIN 23 Moy 5 Open Iaitial resesrch
{zechoslovekia - started.
. IA/RR~GR
e s '25X1A93_ PN e s —
#3.1362  rban Aves | ovors . 2wy 55 Open Delayed.
Study, Uase E-240L
Sofia, Bulgaria {iB Apr 55!
{TA/RR-GR
..25x.1,A\,g.a e« + om0 T L81 Am A s T T £
$3.13k2  Urben Area- ROM/01S 12 Moy 95 IV Jext in progress. Map
Study, Uase K-2L01 1958 ublished.
Purgns, (1B Apr 55} '
Bulgaria
{*1A/RR-CR
SEXTAGE T — s eoon eeormeree e e
£0.1361 Iatel. Delf- 20 Jul 55
Hesearch initiated
Antarctica
) _25XT~A98“‘~ st ot AR A N e R i i AT 4T S e vt it A S S———_—
£5.31433 E and E _ A¥CIN 16 May 5+  Open flough draft of sec. on
Switzerlan , terrain complehed some
OrA/RE-GR time age, but further
work delayed.
A 7 Y B TG i N *-M%XT‘.AZG-Z s et P S o e s TR B = VUL 1 O RO i W TR e Wb A TR TN A S A RS TR AT T A W e
fH4.1528 B and B AFCLY 5 Apr 57 Cpen  in abeysnee. -vork
;waQbi&Vl& puspended .
4 /AR=-GR

Sanltlzed Approved For Release : C}A-RDP61- 00391R000200050003 1
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Furope Branch - 1 October 1958

Project Projec Date Date to be
No. > 2RiAkey D dredyaing Reqrestienns Initiated Issued Status of Work
60.1569 25X1A9a 15 Jul 57 Contribution due GG/C
September 58. Writing
Ch. begun by analyst.
60.1571 . NIS 2%B 15 Jul 57 Contribution due GG/C
Malte " November 1958.
Ch. IX
75XTAYE
60.1599 Ditto B state 18 Oct 57 Oct %8 To Reproduction
W. Hemiasphere 29 Septenber.
CIA/RR-GR-J._Bﬁ
60.1619 WIS 2 3 Jan 58 Contribution due GG/C
Ireland 15 Dec 58.
Sec. 19, Ch. I
60.1620 KIS 20 3 Jan 58 Contribution due GG/C
~ Albsnis T 15 Jan 59.
gec. 19, Ch. I
e st :
60.1621 3 Jan %8 Contribution due GG/C
i6 FPeb 59.
gec. 19, Ch. I
£0.3622 KIS 13A 3 Jan 58 Contribution due GG/C
E. Germany 16 Mar 59.
Sec. 19, Ch. I
60.1623 3 Jan 58 Contribution due GG/C

Sec. 19, Ch. I

15 Apr. 59

Sanitized - Approved For Releage.. CIA-RDP61-00391 R000200050003-1
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Ewrope Branch - 1 October 1958

Project Project Date Date to be
Ho. Title W&stw Tnitiated Issued Status of Work
63.1630 E. Ger. _ Self- 6 Feb 58 Open

Populatio initiated

oM

63.1647 - pD/P, Army, O Apr 58 FNov 58 Draft of text T5%
Navy, AF complete.
CIA/RR-GR :
s+ Yugoslavia

O9a
. W e,

63.1648 — Army, 8 Apr 58 Open Work more than
Eavy, AF half complete.

'CIA/RR-GR ' _

25V1A2g UW: Albania
63.1649 DD/P, Army, 8 Apr 58 Open

‘ Bavy, AF
RR-GR
UW: Finland
“m%mg”“?ﬁu-\ua
63. 1650 pD/P, Arey, B Apr 58  Open Work began in September.
Navy, AF
~GR
' W: Greece '

63.165 RR of Self- € May 58 Wov 58 To Editing 3 Sep. Has

Poland : initiated been typed in final form.

CIA/RR-G _ Coples to 5/IR and PIC for comment.

Mop 27054 .

60.1672. WIS 1L W 15 June 58 Due GG/C 1k Nov 58.

Bweden _

. Sec. 19, Ch. I ARNUAL
25X1A9a

60.1613 159 [N 12 June 58 Due GG/C 15 Jan 59.

Spein
Sec. 19, Ch. I ARNUAL

Sanitized - Approved For Release : CIA-RDP61-00391 R000200050003-1
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Europe Branch ~ 1 October 1958

Project Project Date Date to be
No. Title st Reguester Initiated Yasued Btatus of Work
z%“‘ﬂ
60.1675 KIS 19 - 12 June 58 Due GG/C 2 Mar 59.
Bungary
Seec. 19, Ch. I ARNUAL
60.167T7 ©is 18 w 12 June 58 Due GG/C 15 Apr 59.
Czechoslovakia
Sec. 19, Ch. I ANNUAL
SE a
60.1678 w18 3 12 Jure 58 Due GG/C 15 May 59.
France : ’ : WIS 3 substifuted for
Sec. 19, Ch. I ANKUAL . KIS & by Committee.
60.168% WIS 13aM 1 Jul 58 Due GG/C April 59.
£. Germany
Ch. IX
63.170) Population GG/E OSI/ED/TCB 29 Aug 58 Oct 58 A separate G/I memo
Satellite Starf to be 1ssued for each
Citien of 5 countries.
CIA/RR-GR
25X TA9a

63.1706 Macedonis Self- 1 0ct 58 Fov 58
CIA/RR-CH initiated

. - 10 -
Sanitized - Approved For Relegse.¢ K14-RDP61-00391R000200050003-1
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USSR Branch - 1 October 1959

| Project

Project Date Date to be
Nop5X1X4 Title Analyst Requester Initiated Issued gtatus of Work
64.1022 aa/s St/I/RR ~ Reactivated
Staff
25X TAYa - T =
64.1419 Current Sst/TR/RR 16 Apr 56 Open Some work done on text
USSR HRR Map during month. Proof
and Brief Report copy of map in final stages of
CIA/RR-GR correction in D/GC.
25K1ASE
64.1437 Atlas - Self- Amended Open Reproduciion of maps
Amended of Sov. initiated 25 Mar 59 (9420~-70) continues at
Terr.~Adn. slow pacae.
Divisions
Atlas II to GR-155
25XTAYa
64.1529 Coran é:ultiv.-M/Ag/RR 25 Apr 57 Nov 58 Coord. with PIC and
in USSR . St/TR. Text in final
CIA/RR-GR~19?‘ typing. Maps 26601-10 in Reprod.
6L .1543 - ﬂ op/P, Ax'w 3 Jun 57 HNov 58 In progress.
Ravy, AF
25X1A2g CIA/RR-GR
UW: Central European USSR
6h . 1544 no/P, Aruv, 3 Jun 57 Dec 58 ot started.
Havy, AF
CIA/RN-CR
25X1A2q.. UW: Western USSR . .
64,1545 DD/P, Army, 3 Jun 57 Open Not sterted.
favy, AF
CIA/RR-GR
NEY{A04  UW: No. European USSR
64.1546 oD/P, Army, 3 Jun 57 Open Hot started.

Tevy, AF

CIA/RR-GR

’ UW: E, European USSR

Sanitized - Approved For Release 2€IA-RDP61-00391R000200050003-1
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USSR Branch - 1 October 1958

Project Project Date Date to be
Ko. Title  Analyst Requester Initiated Issued Status of Work
: a
641547 W DD/P, Army, 3 Jun 5T Open Not started.
25X1A2 Davy, &F |
g CIA/RR-GR
W Area: Lower Volga-Don
< 25XtA2g25XTA9E
6l. 1549 - DD/P, Army, 3 Jun 57 Fov 58 In progress.
Havy, AF
CIA/RR-GR UW Area: Cemtral Asia Region
25Xy 25X TAYE
64.1552 B /7 Amy, 3 Jun 57 Oct 58 Ready for dissemination.

Havy, AF
CIA -m-]l%\! Area: Karelia-Kola

25X 142g

In progress.

64,1553 op/P, Army, 3 Jun 57 Nov 58
Favy, AF
CIA/RR-GR UW Area: Sakhalin
25X1A2y e
6L . 1554 pp/P, Army, 3 Jun 57 Open Fot started.
Navy, AF
CIA/RR-GR UW Area: Kamchatka-Kuril
25XTA2g—25X1TA9a T
64 .1555 e pD/P, Army, 3 Jun 57 Hov 58 In progress.
Havy, AF
CIA/RR-GR UW Area: Kolyma-Okhotsk
Z5XTA9a
41578  goviet Self- 12 Aug 57 Continuing No meeting held during
Aretic initicted Sept. Copies of mRps
reproduced for 1/
25X 1A9a e
6h.1629 The Self- 5 Peb 58 In progress.
Soviet - initiated
Arntie
3-1% Rev.

Sanitized - Approved For Release 12CI1A-RDP61 00391R000200050003 1
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USSR Brench - 1 October 1958 -

Project  Project Date " Date to be
No. Title Annlyst Requester Initiated Issued Status of Work
64.1636 Geog. GG/s Self- © 10 Mar 58 Open Not sterted.
Briefs staff initiated
of Bc. Reglons
GR-T0 Rev.
60.1672 NIS 26 : 12 June 58 Due GG/C 15 Dec 58.
UBSR, Sec. 19 :
Ch. I ANNUAL
Z25XTAYa 11/ » 8 N
60.1681  Soviet D/I/RR 18 June Oct 58 In Progress.
ool |
. locatlions :
CIA/RR-GR
I5XTATa2oX 1A%
64.1695 Inter- q 25 July 58 Oct 58 In progress.
national - 018D/DD/P
Hegye. of Case
BDVA cena A.Si& K‘56L“0
6/1 dtd. 16 July 58
‘ 2oXTAYa .
6i.1697 1Indicators [ /@R 18 Aug 58 Oct 3B Maps initiated 22 Aug.
Sov. IREM/ (Bater) Pinsl product to be
ICEM Systems briefing maps. In
a/s pProgress.
64.1698 Support for GG/8  6R/6,DD/P 22 Aug 58 Continuing Work continued on
USSR ¢ity Steff Stalinabad, Rigs, Tallln,
plans Alma‘at'a. Work initisted .
on Novosibirak and Smolensk
- 25X1A%9a
64.1699 Population - 0SI/ED/TCB 29 Aug 58 Open In progress.
Selected
Soviet Cities '
CIA/RR-GR
25X1ASa » -
64.1T0k  Moscow: _ 1/G4/RR 29 Sep 58 Nov 58
M Activities
6fs
- 13 -

Sanitized - Approved For Release CIA-RDP61-00391R000200050003-1
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' RIS Coordinetion Staff - 1 October 1958

| Chapter IX
Project Project (Coordi- Date Contribution
Ro. Title nator Initiated Due CIA Due ORI Remarks
60.1565 KIS 55 15 Jul ST Apr 58 et 58 Contributions received:
Ethiopis, All.
Eritrea,
the Somwalilands
T Z2OXTAYE
60.1%66 RIS 2 15 Jul 57 May 58 Fov 58 Contributions received:
Ireland v All,
' 254408 —
60.1567 I8 102 - 15 Jul 57  Jun 58 Jan 59 Contributions recetveds
8. W. Pac. : All except HO-Charts
Islands (text) HO-Ocenog. (text),
and ACIC graphics.
15 Jul 57 Avug 58 Feb 59 Contributions received:
. AWS, USASIA, AMB-MGB,
ACIC text.
15 Jul 57 Sep 58 Mar 59 Contributions received:
USASIA, AWS, AMS-MGB.
60.1570 KIS 10L 15 Jul 57 ©Oct 58 Apr 59 Contributions received:
V. Pec. Is. USASIA and AWS.
60.15TL = HIS 258 15 Jul 57 Nov 58 Jun 59 Contributions received:
Malte USASIA. .
60.1683 wmis 3ot 1Jul 58 Mar 59 Aug 59
Irng
60.168: EIS 13aM 1Jul %8 Ape 59 Cet
© B. Germsny »
60.1685 KIS 76 1Jul 58 May 99 Fov 59
Costa Rica
2HX64A
1l 58 Juw 59  Jen &0

~

Sanitized - Approved For Releass:: €IA-RDP61-00391R000200050003-1
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KIS Coordinetion Staff - 1 October 1950
Chepter IX continued

froject  Project Joordl-  Dave t ontribution ‘ ]
No. Jitle -mator initisted TDue CIA Due OB Remarks

60,1667 N&S 5o 1 oaul B8 Aug 59 Fab 60
' Fr. W. Afries

6.1688  Nis 53 i owi 58 Sep 59 Miar 60
Egypt..

- 25XBA e e e e e e

60.1689 - 1ooul 58 Oct 59 Apr &0

[— PR VI SAPIUNPRIR I S R .

40,1690 KIS 50B 1 al 9B Hov B9 Fun 6C
Nigeris and
Sy . slamsroons

ettt ol 12 ek 51 41 P ot R 0 A g 2 B % 3

| Sanitized - Approved For Release CIA-RDP61-00391R000200050003-1
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Project Project Coordi- Date

Ro. Title nator Initiated

KIS Coordination Staff - 1 October 1958
Section 19 of Chepter 1

Contribution
Due CIA Due OBl Remarks

60.1617 w18 518 [ 3 en

15 Aug 58 Sep 38

Contrivutions received:

80. Korea All except HO-Oceanog.
25X1A%a To go to OBI in Oct.
25X1tASa
60.1618 N1shia [ 3 9e2 58  150ct 58 Mov 58 Contributions received:
No. Kores USASIA.
25XtASa :
60.1619 RI8 2 3 Jan 58 15 Dec 57 Jean 59
vs 2 [
60.1620 NIS 20 3 Jan 58 15 Jan 59 Feb 59
Albania
2B XE A s AT
60.1621 - B 3 0o 58 16 Feb 59 Mar 59
__25X1A9a
60.1622 NIS 13A 3 Jan 58 16 Mar 59 Apr 59

£. Germany

i PP P A

o,

15 Apr 59 Mey 39

Sanitized - Approved For Releass: €IA-RDP61-00391R000200050003-1
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NIS Coordination Staff - 1 October 1998
Section 19 of Chapter I ANRUAL

Project FProject Coordi- Date Contribution
No. Title qator Initiated Due CIA - Due OBl Remarks
60.1669 KIS 27 12 Jun 58 15 Sep 58 15 Oct 58  Contributions received:
Turkey 5X1A9a } All.
25XAAO - -
60.1670 WIS 42 - 12 Jun 58 15 Oct 58 1h Nov 58
Thailand
60.16TL NIS 11 - 12 Jun 58 1k Nov 58 15 Dec 58
Sweden .
' 25X~
60.1672 RIZ 26 - 12 Jun 58 15 Dec 58 15 Jan 59
USSR
5K A9
£0.1673 BIS 9 - 12 Jun 58 15 Jan 59 15 Feb 59
Spain
25X 4A9e -
60.167% NIS 36 - 32 Jun 58 16 Feb 59 15 Mar 59
Pakistan ,
25X1A93. v
60.1675 NIS 19 - 12 Jun 58 2 Mar 59 1 Apr 59
Hungary
_ 251A9a
60.1676 RIS 33 12 Jun 58 16 Mar 59 1% Apr 59
iran .
25X1A9a- ..
60.1677 NIS 18 - 12 Jun 58 15 Apr 59 15 May 39
Czechoslovakie 25X1A93
60.1678 WIS 3 - 12 Jun 58 15 May 59 15 Jun 59 NIS 4, Netherlands,

changed te NIS 32, France,
by Committee.

¥France

Sanitized - Approved For @E@§.£QA-RDP61-OO391 R000200050003-1
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' ) Special Research Staff - 1 October 1958

Project Projact Date pate to be
Ro. . offitles_4 Aoalyst Requester Initiated Issued Status of Work

69.908 - ER-6, 12, 13, end 14
Contract ' © not yet published. ER~-1h4 ms was
rade available to AFCIN 2C2X to
forestall duplication of effort by
a8 USAF-sponsored library research job.

= s RIS 4 e St v TR s 0

£9.1189 Manuel:Geod. Salf- oet 53 AFCIN and DD/P have
Pnotogra., Cartog. iaitiated interest in ite coa-
CIA/RR-GR pletion. Delayed.

R et kA T AR e M A KR = e AL -

69.1279 Ssatellite Romig Self- Rov 54 Delayed.
eodetic Activ. initiated,
pince Sofla Conf.

25X1_ Agar I pR oy TR AT e i e AR AT D L R, DML T ek e s, g B e [
$6.131% L. Am. - AT LS 10 Feb 55 Continuing
‘ Boundazry .

Yrobleme

BT T P I SN 1 ke e e s . AT o et B R Ny R 2 v it o

£9.1321 = Critique, Salf- Mar 55 Open To be iseved as
“olodenskiy' s initviated translistion.
"Basie Problems
of Geod., Gravimetry"
i e A WL LA NG LT 7 AR R T L ~25X;1»A9a I e B $ETRE L LRI L s SRR T T A g i e SHR N BRI G e S e e A R 2 T <, e
£0.13%1  Antsrctica Self- Jul 55 Coatimaing
Iinitiated

y - . o ._.25,x 1Aga T R i SR O S BRI Y S e AT 2o s SE4 o5 i S5 a1t L RS, ey A o e
60.1362  I0Y Salf~ Jul 5% Continuing '
initisted o 1950,

1. 1568 15 Jul 57 Contribution due GG/C
Aug 53,

Ch. IX
TSR [ 5 €« 7 X - OO — et oo e e

&2.1577  Accuracy, - Bavy 5 Aug 5T Open Staff chiel is raviewing
target pomitioning ‘ araft.
inside USSR
G/E
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Project Projeect . Iate Date o be
H2 Titie  Analyst Reguester Initleted Issued Status o Work

J T

£9.1655  Activ. of Seif- 21 July 58 A prelimibacy report to
Hon-Sov. initiated be prepared for the U. 8.
in Antarctica - proposed conference on
during IGY Antarctica, in October.

CTA/RR-G 25X1A9a
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G0.1681 Possible - nfi/ag 18 Jur: 58 Oct 58
Hovied

160

logations

. YA /RR-GR ' :
B4 5), € 1 T

“0.1685  NIS 76 Loful %8 Due GG/C May 59.

Toate Rica
ih. I¥

DEXAADA - o o v a2 s e e

£3.1692 Current - Project initiaticn memo
Deyv. ip b be pubaitted.
Gzodeny. sto. Peoject to bring ER-1 and 3 up to
in UDEH date.
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